CITY OF TRACY

TEMPORARY EMERGENCY HOUSING PROJECT

OnArbor Ave, Tracy
Date: Feb 21st, 2022

Current Phase: Design

Site Improvements package including Sprung Structure,
Restroom and Shower Facility, Site Kitchen and
Administration Building submitted for permitting.

Site Preparation package is complete with bids received and
the City is preparing to award the contract.

Project Description:

The Temporary Emergency Housing project was

designed for a multi-phased construction approach. Site
Preparation includes grading and placement of new utility
infrastructure. Site Infrastructure covers construction of
foundations, shelter buildings, parking and roadway paving,
site lighting and landscaping. The project will provide
temporary housing and support services for unsheltered
individuals in transition to more permanent housing. The
shelter program will involve counseling, food service, pet
areas and recreation space.

‘Work Accomplished this Period:

* Site Infrastructure package submitted for Permit
Review

* Coordination with modular building manufacturers
after City Council direct purchase approval

* Renderings completed for possible site color
configuration options

Work Anticipated for the Next Period: (2 to 4 weeks)

* Finalize contracts with modular building manufacturers

*  Submit renderings of site color options to the City for
review

*  Continued coordination with utility providers PG&E
and AT&T for electrical and internet service

Project Constraints:

*  Continued support of NEPA public comment and
approval process

Other Notes:

» Site Sanitary sewer lift station design was completed in
time to submit for Site Improvements permit review
plan set
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